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ESTIMATE RUN 12/19/2016

ESTIMATE SUMMARY 12:47:49

CONTID: C19705         ESTIMATE NO: 0007 PROG 2005

PCN: 19705-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 119 BOULDER EAST PERCENT TIME:

PROJECT NO: STA119A-063                   

SH 119 BOULDER EAST

NAME OF ROAD: 119B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING

10100 DALLAS STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)289-8555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,293,614.60 PARTICIPATING $ $ 1,030,120.38

AWARD PROJECT AMT: 11,788,230.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.48

WORK DAYS

WORK DAYS

86.64%

1,776,652.76

1,030,120.38

1,030,120.38

1,030,120.38

$

$

$

$

11,516,961.84

0.00

11,516,961.84

0.00

11,516,961.84

-176,823.46

0.00

11,340,138.38

0.00

AMOUNT DUE 11,340,138.38 1,030,120.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,030,120.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

137.0 TIME ALLOW: 145

ORIG TIME ALLOW: 135

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/201612/08/2016

03/03/2016

03/14/2016

04/19/2016

05/04/2016
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 509.000

510.000

202-00090  
 

11,463.751,019.000

5,737.50

1,019.000

EACH

11.25000

0010 *Removal of Curb and Gutter 25.000

0.000

202-00203  
 

550.0025.000

0.00

25.000

LF  

22.00000

0015 *Removal of Concrete Curb Ramp 0.000

0.000

202-00206  
 

0.000.000

0.00

1.330

SY  

425.00000

0019 Rem of Asph Mat (Special) MCR 256.000

0.000

202-00226  
 

5,120.00256.000

0.00

256.000

SY  

20.00000

0020 *Removal of Asphalt Mat (Planing) 152,957.000

5,807.000

202-00240  
 

793,820.00158,764.000

29,035.00

158,764.000

SY  

5.00000

0025 *Removal of Ground Sign 0.000

2.000

202-00810  
 

330.002.000

330.00

12.000

EACH

165.00000

0030 *Removal of Sign Panel 233.000

42.000

202-00821  
 

24,750.00275.000

3,780.00

316.000

EACH

90.00000

0035 *Removal of Guardrail Type 3 1,613.000

667.000

202-01130  
 

12,540.002,280.000

3,668.50

2,280.000

LF  

5.50000

0040 *Removal of End Anchorage 13.000

6.000

202-01300  
 

3,515.0019.000

1,110.00

19.000

EACH

185.00000

0045 *Clean Culvert 0.000

5.000

202-04002  
 

17,500.005.000

17,500.00

5.000

EACH

3,500.00000

0050 *Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

5.000

EACH

1,850.00000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Blading 10.000

0.000

203-01500  
 

1,850.0010.000

0.00

10.000

HOUR

185.00000

0056 Potholing Potholing for guardrail installation 6.000

0.000

203-01597  
 

1,173.006.000

0.00

6.000

HOUR

195.50000

0060 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

1,340.000

LF  

4.60000

0065 *Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

14.50000

0070 *Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0072 Vehicle Tracking Pad MCR 1.000

0.000

208-00070  
 

1,400.001.000

0.00

1.000

EACH

1,400.00000

0075 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

70.00000

0080 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

135.00000

0085 *Sweeping (Sediment Removal) 20.500

0.000

208-00106  
 

3,280.0020.500

0.00

80.000

HOUR

160.00000

0090 *Erosion Control Supervisor 0.000

0.000

208-00205  
 

0.000.000

0.00

40.000

HOUR

70.00000

0095 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

200.00000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.200

ACRE

3,000.00000

0105 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.200

ACRE

2,600.00000

0110 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00202  
 

0.000.000

0.00

1,000.000

SY  

3.50000

0115 Aggregate Base Course (Class 7) 1,956.000

3,763.000

304-07005  
 

243,057.505,719.000

159,927.50

6,095.000

CY  

42.50000

0120 Hot Mix Asphalt (Patching) (Asphalt) 437.650

131.080

403-00720  
 

68,247.60568.730

15,729.60

2,500.000

TON 

120.00000

0125 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 111,097.690

3,872.000

403-34751  
 

7,990,393.46114,969.690

269,104.00

126,718.000

TON 

69.50000

0126 Added Item (Dollar)/ -340.000

-20.000

900-00006  
 

-360.00-360.000

-20.00

0.000

DOL 

1.00000

0127 HMA (Gr SX) (75) (PG 64-28) 1,567.560

421.640

403-34751  
 

166,694.961,989.200

35,333.43

1,989.200

TON 

83.80000

0130 *Guardrail Type 3 (6-3 Post Spacing) 1,451.000

100.000

606-00301  
 

36,448.501,551.000

2,350.00

1,676.000

LF  

23.50000

0131 Gdrail Ty 3 (6-3) Added Guardrail hand dig installation 363.000

0.000

606-00301  
 

10,236.60363.000

0.00

363.000

LF  

28.20000

0135 *Transition Type 3G 6.000

0.000

606-01370  
 

9,000.006.000

0.00

6.000

EACH

1,500.00000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0136 End Anchor Ty 3D MCR 6.000

0.000

606-01340  
 

6,270.006.000

0.00

6.000

EACH

1,045.00000

0137 Transition Ty 3G Guardrail item hand dig installation 2.000

0.000

606-01370  
 

3,570.002.000

0.00

2.000

EACH

1,785.00000

0140 *End Anchorage (Flared) 11.000

0.000

606-02005  
 

18,535.0011.000

0.00

11.000

EACH

1,685.00000

0141 End Anchor (Flared) Guardrail item hand dig 
installation

1.000

0.000

606-02005  
 

1,840.001.000

0.00

1.000

EACH

1,840.00000

0145 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

12.000

SF  

67.00000

0150 *Curb and Gutter Type 2 (Section I-B) 25.000

0.000

609-21010  
 

700.0025.000

0.00

25.000

LF  

28.00000

0155 *Delineator (Flexible) (Type I) 164.000

68.000

612-00041  
 

20,764.00232.000

6,086.00

393.000

EACH

89.50000

0160 *Delineator (Flexible) (Type II) 264.000

139.000

612-00042  
 

37,015.55403.000

12,767.15

403.000

EACH

91.85000

0165 *Delineator (Flexible) (Type III) 32.000

21.000

612-00043  
 

4,982.0053.000

1,974.00

53.000

EACH

94.00000

0170 *Sign Panel (Class I) 483.000

95.750

614-00011  
 

11,661.81578.750

1,929.36

687.000

SF  

20.15000

0175 *Sign Panel (Class II) 1,379.750

169.000

614-00012  
 

45,146.061,548.750

4,926.35

1,956.000

SF  

29.15000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

11.000

LF  

13.50000

0185 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

3.000

EACH

170.00000

0190 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

111.000

LF  

16.00000

0195 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

250.00000

0196 Detect Amp (Loop) (2) 6.000

1.000

614-72876  
 

6,965.007.000

995.00

7.000

EACH

995.00000

0197 Cast Iron Valve Box 3.000

0.000

619-75000  
 

2,160.003.000

0.00

3.000

EACH

720.00000

0200 *Construction Surveying 0.800

0.100

625-00000  
 

18,900.000.900

2,100.00

1.000

L S 

21,000.00000

0201 Const Surveying (Hour) Additional surveying hours 15.000

0.000

625-00001  
 

2,250.0015.000

0.00

15.000

HOUR

150.00000

0205 *Mobilization 1.000

0.000

626-00000  
 

650,000.001.000

0.00

1.000

L S 

650,000.00000

0210 *Public Information Services (Tier III) 0.780

0.130

626-01103  
 

9,100.000.910

1,300.00

1.000

L S 

10,000.00000

0215 *Epoxy Pavement Marking 0.000

40.000

627-00005  
 

2,640.0040.000

2,640.00

933.000

GAL 

66.00000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Pavement Marking Paint (Waterborne) 3,005.000

117.000

627-00011  
 

104,587.003,122.000

3,919.50

3,122.000

GAL 

33.50000

0225 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 673.000

818.000

627-30405  
 

28,329.001,491.000

15,542.00

2,325.000

SF  

19.00000

0230 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

660.400

627-30410  
 

7,264.40660.400

7,264.40

3,934.000

SF  

11.00000

0235 Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

3.000

EACH

1,235.00000

0240 *Flagging 3,287.000

598.000

630-00000  
 

104,895.003,885.000

16,146.00

3,885.000

HOUR

27.00000

0245 *Traffic Control Inspection 57.000

11.000

630-00007  
 

7,480.0068.000

1,210.00

68.000

DAY 

110.00000

0250 *Traffic Control Management 119.000

16.000

630-00012  
 

74,250.00135.000

8,800.00

135.000

DAY 

550.00000

0251 Barricade (3 M-A) (Temp) MCR 1.800

0.000

630-80335  
 

265.501.800

0.00

2.000

EACH

147.50000

0255 *Construction Traffic Sign (Panel Size A) 42.300

0.000

630-80341  
 

1,417.0542.300

0.00

47.000

EACH

33.50000

0260 *Construction Traffic Sign (Panel Size B) 89.100

0.000

630-80342  
 

7,528.9589.100

0.00

106.000

EACH

84.50000

0265 *Construction Traffic Sign (Panel Size C) 19.800

0.000

630-80343  
 

1,673.1019.800

0.00

22.000

EACH

84.50000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

6,030.001.800

0.00

2.000

EACH

3,350.00000

0275 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

4,050.003.600

0.00

4.000

EACH

1,125.00000

0280 *Drum Channelizing Device 95.400

0.000

630-80360  
 

2,146.5095.400

0.00

200.000

EACH

22.50000

0285 *Traffic Cone 360.000

0.000

630-80380  
 

2,826.00360.000

0.00

400.000

EACH

7.85000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

186,912.000

F A 

1.00000

0295 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0300 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

26,000.000

F A 

1.00000

0305 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

251,200.000

F A 

1.00000

0310 F/A Asphalt Cement Cost Adjustment 178,156.450

0.000

700-70019  
 

178,156.45178,156.450

0.00

178,156.450

F A 

1.00000

0315 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000

0320 F/A Quality Incentive Payment 0.000

396,102.590

700-70025  
 

396,102.59396,102.590

396,102.59

396,102.590

F A 

1.00000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0326 Added Item (Each)/ HMA Coring MCR 40.000

0.000

900-00007  
 

3,696.0040.000

0.00

40.000

EACH

92.40000

CAT 11,174,207.331,027,287.8812,920,733.60CURRENT AMT0200 $ $ $

CAT NO0301 D-16-I 

0335 *Removal of Asphalt Mat (Planing) (Special) 796.000

0.000

202-00246  
 

15,920.00796.000

0.00

796.000

SY  

20.00000

0340 *Removal of Bridge Railing 220.000

0.000

202-00425  
 

1,870.00220.000

0.00

220.000

LF  

8.50000

0345 *Removal of Portions of Present Structure (Class 2) 36.000

0.000

202-00453  
 

9,000.0036.000

0.00

36.000

SY  

250.00000

0350 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

7.000

SY  

390.00000

0355 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 110.000

0.000

403-34751  
 

17,600.00110.000

0.00

110.000

TON 

160.00000

0360 *Waterproofing (Membrane) 684.000

0.000

515-00120  
 

12,996.00684.000

0.00

684.000

SY  

19.00000

0365 *Bridge Expansion Joint (Asphaltic Plug) 120.000

0.000

518-01001  
 

30,000.00120.000

0.00

120.000

LF  

250.00000

0370 *Sawing and Sealing Bridge Joint 120.000

0.000

518-03000  
 

3,090.00120.000

0.00

120.000

LF  

25.75000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0301 D-16-I 

0375 *Concrete Class D (Bridge) (Special) 3.000

0.000

601-03041  
 

8,040.003.000

0.00

5.000

CY  

2,680.00000

0380 *Galvanic Anodes 76.000

0.000

601-51005  
 

3,420.0076.000

0.00

76.000

EACH

45.00000

0385 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

230.000

LB  

4.50000

0390 *Bridge Rail Type 10R 220.000

0.000

606-11010  
 

28,600.00220.000

0.00

220.000

LF  

130.00000

CAT 130,536.000.00139,661.00CURRENT AMT0301 $ $ $

CAT NO0302 D-16-N 

0395 *Removal of Asphalt Mat (Planing) (Special) 329.000

0.000

202-00246  
 

6,580.00329.000

0.00

444.000

SY  

20.00000

0400 *Removal of Bridge Railing 286.000

0.000

202-00425  
 

2,431.00286.000

0.00

286.000

LF  

8.50000

0405 *Removal of Portions of Present Structure (Class 2) 12.000

0.000

202-00453  
 

3,000.0012.000

0.00

29.000

SY  

250.00000

0410 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

4.000

SY  

390.00000

0415 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 96.000

0.000

403-34751  
 

15,360.0096.000

0.00

96.000

TON 

160.00000

0420 *Waterproofing (Membrane) 442.000

0.000

515-00120  
 

8,398.00442.000

0.00

444.000

SY  

19.00000
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PCN: 19705-BID    ESTIMATE RUN 12/19/2016

PROJECT: STA119A-063                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0302 D-16-N 

0425 *Bridge Expansion Joint (Asphaltic Plug) 120.000

0.000

518-01001  
 

30,000.00120.000

0.00

120.000

LF  

250.00000

0430 *Sawing and Sealing Bridge Joint 80.000

0.000

518-03000  
 

2,060.0080.000

0.00

80.000

LF  

25.75000

0435 *Concrete Class D (Bridge) (Special) 1.000

0.000

601-03041  
 

2,680.001.000

0.00

3.000

CY  

2,680.00000

0440 *Concrete (Patching) 0.000

0.000

601-06150  
 

0.000.000

0.00

58.000

SF  

115.00000

0445 *Galvanic Anodes 49.000

0.000

601-51005  
 

2,205.0049.000

0.00

49.000

EACH

45.00000

0450 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

183.000

LB  

4.50000

0455 *Bridge Rail Type 10R 286.000

0.000

606-11010  
 

37,180.00286.000

0.00

286.000

LF  

130.00000

CAT 109,894.000.00130,895.50CURRENT AMT0302 $ $ $

CAT NO0303 D-16-AU 

0460 *Removal of Asphalt Mat (Planing) (Special) 601.000

0.000

202-00246  
 

12,020.00601.000

0.00

601.000

SY  

20.00000

0465 *Removal of Bridge Railing 288.000

0.000

202-00425  
 

2,448.00288.000

0.00

288.000

LF  

8.50000

0470 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 66.150

0.000

403-34751  
 

10,584.0066.150

0.00

66.150

TON 

160.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:47:49

CUMULATIVE
AMOUNT

CAT NO0303 D-16-AU 

0475 *Sawing and Sealing Bridge Joint 0.000

110.000

518-03000  
 

2,832.50110.000

2,832.50

110.000

LF  

25.75000

0480 *Bridge Rail Type 10R 288.000

0.000

606-11010  
 

37,440.00288.000

0.00

288.000

LF  

130.00000

CAT 65,324.502,832.5065,324.50CURRENT AMT0303 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0485 Field Office (Class 2) 1.000

0.000

620-00002  
 

22,000.001.000

0.00

1.000

EACH

22,000.00000

0490 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0495 Sanitary Facility 2.000

0.000

620-00020  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

CAT 37,000.000.0037,000.00CURRENT AMT0400 $ $ $

$11,516,961.831,030,120.38$13,293,614.60$CURRENT AMTPROJECT TOTAL


